Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name:

Cingular Wireless

For period:

September, 2001

Prepared by:

COMPASS Telecom Services

Request Proj./Actual |Phase | Request Proj./Actual | Phase Il Deployment
PSAP Date Phase | | Phase|* |Solution | Date Phasell | Phasell* | Solution Status
Agreement complete. Waiting for SS7
to be links to complete so trunks can be
Accomack/Northampton 6/28/1999( 11/15/2001 |NCAS 9/25/2001 mid 2002 |determined |ordered from LEC.
Written agreement sent for County's
execution 06/01/01. Emailed AWS
MOU 07/16/01. As of 09/12/01 Co
15 days from attorney wants to negotiate agmt with
signed to be AWS first, then other carriers. Action
Alexandria 4/14/1999| agreement |NCAS 7/12/2001|mid 2002 determined |items: execute agreement
to be County plans to cut to new system
Arlington 4/14/1999| 10/15/2001|NCAS 7/12/2001|mid 2002 determined |9/22. Atty is reviewing agreements
Caroline County has not requested Phase |
County has signed agreement, original
trunk order was canceled by the LEC,
trunks have been reordered, waiting for
Clarke 4/14/1999| 10/31/2001 [NCAS due date from LEC as of 09/27/01.
County has signed agreement, original
trunk order was canceled by the LEC,
trunks have been reordered, waiting for
Culpeper 11/22/1999| 10/31/2001 [NCAS due date from LEC as of 09/27/01.
Written agreement sent for County's
execution 06/01/01.Emailed AWS
15 days from MOU 07/16/01. County legal is
signed to be reviewing as of 09/27/01. Action items:
Fairfax 4/14/1999| agreement |NCAS 7/12/2001|mid 2002 determined |execute agreement
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Fauquier

11/22/1999

10/31/2001

NCAS

County has signed agreement, original
trunk order was canceled by the LEC,
trunks have been reordered, waiting for
due date from LEC as of 09/27/01.

Frederick

11/22/1999

10/310/01

NCAS

Written agreement sent for County's
execution 06/01/01. Emailed AWS
MOU 07/18/01 County legal is
reviewing. Follow up call 09/07/01
requesting status on agreement. Action
items:PSAP needs additional power
supply per LEC.

Fredericksburg

11/22/1999

on hold

NCAS

County says they did not request
Phase | and are not ready. Faxed copy
of original request to County and asked
them to write "rescinded" and the date
on the letter and fax back if they do not
want Phase | on 06/15/01. Have not
heard back from County.

King and Queen

County has not requested Phase |

King George

12/1/2000

9/30/2001

NCAS

Agreement signed. Per LEC, County
needs to order dedicated 911 trunks,
County is confirming as of 09/20/01.

Lancaster

County has not requested Phase |

Loudon

4/14/1999

10/31/2001

NCAS

7/12/2001

mid 2002

to be
determined

Written agreement sent for County's
execution 06/01/01. Emailed AWS
MOU 07/27/01. Co requested another
copy of agmts on 09/13/01. Action
items: execute agreement
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Louisa

11/22/1999

on hold

NCAS

Written agreement sent for County's
execution 06/01/01. 07/26/01 County
said everything for Phase |
implementation is on hold - waiting for
PSAP upgrades. Action items:
execute agreement. PSAP and LEC
need written agreement

Madison

County has not requested Phase |

Middlesex

County has not requested Phase |

Orange

11/22/1999

on hold

NCAS

Written agreement sent for County's
execution 06/01/01. County says they
will not sign an agreement unless
directed to do so by the Board.
Followup call to County 09/07/01
requesting call back Action items:
execute agreement

Page

County has not requested Phase |

Prince William

4/14/1999

11/15/2001

NCAS

7/12/2001

mid 2002

to be
determined

Written agreement sent for County's
execution 06/01/01. As of 08/10/01,
County attorney is looking at
agreements and should be finished in
2 weeks. Followup call 09/07/01
requesting call back Action items:
execute agreement

Richmond

County has not requested Phase |

Rappahannock

County has not requested Phase |

Shenandoah

6/25/1999

11/15/2001

NCAS

Written agreement sent for County's
execution 06/01/01. LEC requested
new copies of agmt 09/07/01 to help
County execute and return. Action
items: execute agreement




Request Proj./Actual [Phase | Request Proj./Actual [ Phase Il Deployment
PSAP Date Phase | | Phasel* |[Solution | Date Phasell| Phasell* [ Solution Status
Written agreement sent for County's
execution 06/01/01. Followup calls
06/15/01, 07/16/01, 07/26/01,
09/07/01. Have not heard from
County. Action items: validate site
15 days from addresses, load site data to SCP and
signed LEC, PSAP and LEC need written
Spotsylvania 11/22/1999| agreement |NCAS agreement
Stafford County has not requested Phase |
Warren County has not requested Phase |
County signed agreement. Trunks
have been ordered, waiting for due
Westmoreland 12/27/2000| 10/31/2001 |NCAS date from LEC.
Written agreement sent for County's
execution 06/01/01. Emailed AWS
MOU 07/23/01. Del'd amended agmt to
to be County 09/07/01. Action items: execute
Winchester 11/22/1999| 11/15/2001 6/22/2001 [mid 2002 determined |agreement.
Cingular DCS Market
Request Proj./Actual |Phase | Request Proj./Actual [ Phase Il Deployment
PSAP Date Phase || Phase|* |Solution | Date Phasell | Phasell* | Solution Status
Bristol City 8/27/2001
Scott County has not requested Phase |
Smyth County has not requested Phase |
PSAP CPE upgrade in progress. ETA
Washington 5/28/1997 end of September




